



April 13 – Contract awarded to Eastern Construction Company Limited: \$100,110,843



January 7 – Construction of West Tower Begins

February 11 – Entire Site Excavation complete at 38 Shuter Street – the future address of the LKSKI

July 27 – Seventh Floor Sealed off - Building Partition Work Begins

August 24 – Completion of Entire Building Structural Work

**Official Opening of the Li Ka Shing Knowledge Institute**

2007

2008

2009

2010

Pre 2007  
November 2005 – Start of Li Ka Shing Knowledge Institute Project

December 2005 – July 2006: Project is granted Zoning and City Approvals

November 2006 – Architect Diamond and Schmitt Complete Building Design

November 2007 – Demolition of Existing Building and Site Preparation



August 25 – Construction of East Tower Begins



March 5 – Construction of Building Envelope Begins



November 9 – Completion of Entire Building Curtain Wall

Fall 2010 – Commission and Substantial Completion of LKSKI

